SAN DIEGO COUNTY

STATUS OF TRANSPORTATION
STUDIES AND PROJECTS

—11\

UNDER CONSTRUCTION

UNDER DESIGN

PLANNING STUDY

ENVIRONMENTAL STUDY

POTENTIAL HIGH SPEED RAIL STATION

BRT = Bus Rapid Transit
CSMP = Corridor System
Management Plan
ED = Environmental Document
PSR = Project Study Report
DAR = Direct Access Ramp
HOV = High-Occupancy Vehicle
PID = Project Initiation Document
POE = Port of Entry

=¥ TransNet Project

Miles

O NORTH

[ SR-76 Widening Melrose Ave to S. Mission Rd
Complete Construction Winter 2012 =

@ SR-76 Widening S. Mission Rd to I-15
Circulate Final ED Summer 2011 =

[3] SR-78 HOV & Corridor Study
End Study Summer 2012

E Bridge Replacement at Nordahl Rd
Begin Construction Summer 2011

[5] I-15/SR-78 HOV Direct Connectors
Restart July 2011 Pending Budget

. 1-15 Managed Lanes & BRT North Segment
End Construction 2011

I-56/SR-78 Interchange Improvements
End PSR Late 2011

I-5 North Coast Managed Lanes DEIR/DEIS
Public Circulation Complete November 2010

@ 1-5/SR-56 Interchange Improvements
Draft ED Summer 2011 =

-805 HOV Lanes & Carroll Canyon DAR
Begin Construction Early 2011

[11] Super Loop Stations
Construction 2011

[12] Mid-Coast Trolley Extension Old Town to UCSD/UT!

C
| Draft ED Mid 2011 =

@ 1-805 Managed Lanes & BRT - North Segment
Design 2011

Mira Mesa DAR/Transit Station
Begin Construction Fall 2011

. 1-15 Managed Lanes & BRT South Segment
End Construction 2012

1-5/Sea World Drive Modify Interchange
End PSR February 2011

1-5/1-8 Interchange Improvements
End ED February 2011

SR-163/Friars Road Interchange
Start Design Summer 2011

! High Speed Rail from Riverside to Downtown

End Environmental 2014, AA Spring 2011

[20] SR-52 New Freeway Phase 4
End Construction March 2011 =

. SR-52 New Freeway Phase 5a
End Construction March 2011 =

[22] SR-52 New Freeway Phase 5b
End Construction March 2011 =

[23] SR-67/Bradley Interchange
End Design Late 2011

Mid-City BRT Station
ED Complete May 2011 =

@ SR-94/SR-125 Interchange Improvements
End ED November 2013 =

Cabrillo Bridge Rehab and Retrofit
End ED December 2010

SR-94 Freeway Widening & HOV Lanes
End ED May 2014

1-805 Managed Lanes & BRT - South Segment
End ED June 2011 =

-5 South Corridor Study
End Study February 2012

[30] SR-905 New Freeway Phase 1b
End Construction Summer 2012

[31] SR-11 New Freeway and POE
Final ED Spring 2011

- Southbound Widening of Drucker Ln Truck Route
Began Construction July 2010

[33] I-5/San Ysidro POE Expansion
Phase 1A

End Construction December 2011
Phase 2

End Construction Late 2013

Phase 3

End Construction Late 2015

SR-94 Rural Operational Improvements
End ED Fall 2013
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